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DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

REVISED PROJECT CONCEPT REPORT

Project Number: STP-7626-00(060)
County: Fulton
P. I, Number: 762606
Federal Route Number: 19
State Route Number: 9

The project termini and length was revised per a request from the City of Sandy Springs along with the
shoulder typical section per the City of Sandy Springs Overlay District guidelines.

Submitted for approval:

DATE u-! .ff,/fv fva{/L[ Lh e /MN//\

Beth Ann Schwartz, PE, Project Manager, Tpe LPA Group Incorporated

L=

DATE _(p ( 244 ! (C %{/ e —
I Greé lﬂmsay, Project N{em@ty of Sandy Springs

DATE [Q/ 302010 M& Y U(]/ ,,j

Bobby Hilliafd; Office Head, GDOT Office of Program Delivery

wpfes o _Lalid Llugheg

Robert Hughes, Project Manager, OT Office of Program Delivery

Recommendation for approval:

paTE /1 /1O (GlennBowman /U’L)\( .

State Environmental Administrator ~

The concept as presented herein and submitted for approval is consistent with that which is included in the
Regional Transportation Program (RTP) and/or the State Transportation Improvement Program (STIP).

DATE 7/ @ / /0
/o ortation Planning Administrator

3 Recommendation an £ile




Revised Project Concept Report page 2
Pl Number 762606
County: Fulton

REVISED PROJECT CONCEPT REPORT

P. I. Number: 762606
Project Number: STP-7626-00(060)
County: Fulton

Need and Purpose: The purpose of this project is to provide functional and aesthetically pleasing sidewalks
that meet ADA requirements. These sidewalks will encourage pedestrians to travel along Roswell Road to
access points on MARTA bus routes or to local shopping districts, places of employments. The sidewalk
will accommodate existing and future pedestrian traffic.

Project location: The southern terminus of Project STP-7626-00(060) begins at the Atlanta City limits (MP
8.61) to the northern terminus at the intersection of Roswell Road and I-285 (MP 6.34). The project length is
approximate 2.27 miles.

Description of the approved concept: Project STP-762-00(060) is a sidewalk design project proposing
sidewalks along the west side of Roswell Road and some fill-in-gap sidewalks along the east side of Roswell
Road. The proposed sidewalk will consist of a 2ft brick paver beautification strip and a 6ft to 9ft wide
sidewalk. The project length is approximately 12,000 feet (2.27 miles).

PDP Classification: Major ~~ Minor X

Federal Oversight: Full Oversight (), Exempt (X), State Funded ( ), or Other ()
Functional Classification: Urban Major Arterial

U. S. Route Number(s): 19 State Route Number(s): 9

Traffic (AADT) as shown in the approved concept:

Base Year: (2006) N/A Design Year: (2026) N/A

Updated traffic data (AADT):

Base Year: (2010) N/A Design Year: (2030) N/A
Approved/Programmed Schedule:

PE. 2010 R/W: Local Construction: 2011
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VE Study Required Yes () No (X)

Is the project located in an Ozone Non-attainment area? Yes (X ) No ()

Is the project in a PM2.5 Non-Attainment area? Yes (X) No ()

The proposed project includes the addition of sidewalk only and not any additional pavement or travel lanes.

The existing curb and gutter and drainage system will be maintained and upgraded only as necessary.

Approved Features:

Typical section

Construct a 6ft wide sidewalk and 9ft wide
sidewalk with 2ft brick paver beautification
strip. ~ This project falls within the
boundaries of Sandy Springs Overlay
District (SSOD) and the design of this
project shall follow the SSOD guidelines
where feasible. Where it is not feasible to
follow the SSOD guidelines then a 6ft wide

sidewalk and 2ft brick paver strip
minimum shall apply.

Project termini

Project STP-7626-00(060) is
approximately from the Atlanta City limits
south terminus (MP 8.61) to the

intersection of Roswell Road and I1-285
north terminus (MP 6.34) for an
approximate project length of 2.27 miles.

Proposed Features:

Typical section

The eight-foot shoulder will be upgraded to
a twenty-foot six-inch wide shoulder
including a two-foot sod strip, six-foot
wide sidewalk, a three-foot planting strip
with continuous groundcover 8-inches to 1-
foot high, and a seven-foot planting strip
with continuous hedges 24-inches to 36-
inches high on the both sides. The
proposed typical section will meet the
SSOD guidelines for this section of
Roswell Road. The newly constructed
sidewalks will provide the -continuous
ADA path and the existing curb and gutter
will be upgraded as necessary. Where it is
not feasible to follow the SSOD guidelines
then a five-foot wide sidewalk minimum
shall apply.

Project termini

Project STP-7626-00(060) is located along
Roswell Road at the City of Sandy Springs
limit which is approximately 50° west of
Meadowbrook Drive (MP 7.91) for the
south terminus to Long Island Drive (MP
8.61) in the City of Sandy Springs for the
north terminus for a total project length of
0.70 miles.

Reason for Change: City of Sandy Springs requested a modified project length and the Sandy Springs
Overlay District guidelines are changing for this section of Roswell Road.
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Potential Environmental Impacts of Proposed Revision: The proposed project revisions would not have a
negative impact on any environmental resources along the project corridor, There are no jurisdictional
wetlands or other waters of the U.S. located within the proposed project limits; therefors, a Section 404
permit from the U.S. Army Corps of Engineers would not be required. There are no properties listed on or
eligible for listing on the National Register of Historic Places (NRHP) within the proposed projest limits.
Due to the nature of the project, an air quality analysis is not required, there is little concern regarding public
controversy, and no floodplains or hazardous waste sites would be impacted by the proposed project.

Have Proposed Revisions Been Reviewed by Environmental Staff? (X) Yes () No

Updated Cost Estimate

Base Construction Cost $1,343,973.75

Engineering and Inspection Local Let

Fuel & Asphalt Adjustment $1,366,271.75 |
Total Construction Cost

Right-of-Way $800,000.00

Utilities (reimbursable) $200,000

Utility Contingencies $50,000

Environmental Mitigation $0.00

Recommendation: Recommend that the proposed revision to the concept be approved for implementation.

Attachments:
1. Location Map
2. Cost Estimats
3. Typical Section
4. Concept Team Meeting Minutes dated April 13, 2010

e (o 5 S

1rector of Engineering

— @&QVV(IZU\ pate: LL/P/2000

Chief Engineer




PROJECT LOCATION MAP

Roswell Road/US 19/SR 9 Sidewalks

from Meadowbrook Drive to Long Island Drive - Phase 1
 Project No. STP-7626-00-(060), City of Sandy Springs
P.1. No. 7626-00(060)




Detail Estimate: Cost Estimate Report

Estimate Report for file "STP-7626-00(060)"

Page 1 of 2

Section ROADWAY

Item Number| Quantity |Units| Unit Price Item Description Cost
150-1000 1 s 100000.0 __[TRAFFIC CONTROL - STP-7626-00(060) 100000.0
210-0100 1 LS 2000000 |GRADING COMPLETE - STP-7626-00(060) 200000.0
310-1101 1675 ™ 15.0 GR AGGR BASE CRS, INCL MATL 25125.0
318-3000 100 ™ 20.0 AGGR SURF CRS 2000.0

RECYCLED ASPH CONC 12.5 MM SUPERPAVE,
402-3130 200 ™ 60.0 GP 2 ONLY, INCL BITUM MATL & H LIME 12000.0
RECYCLED ASPH CONC 19 MM SUPERPAVE, GP)
402-3190 260 ™ 60.0 R 2Tk BLTUM MATL & 1 LIME 15600.0
413-1000 165 GL 2.0 BITUM TACK COAT 330.0
441-0104 3300 Sy 25.0 CONC SIDEWALK, 4 IN 82500.0
441-0748 50 Sy 30.0 CONCRETE MEDIAN, 6 IN 1500.0
441-4030 250 SY 40.0 CONC VALLEY GUTTER, 8 IN 10000.0
441-5002 650 LF 15.0 CONCRETE HEADER CURB, 6 IN, TP 2 9750.0
2416216 1075 LF 15.0 CONC CURB & GUTTER, 8 IN X 24 IN, TP 2 16125.0
241-6202 4275 LF 15.0 CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 64125.0
500-9999 1000 cY 160.0 CLASS B CONC, BASE OR PVMT WIDENING 160000.0
550-1180 250 LF 30.0 STORM DRAIN PIPE, 18 IN, H 1-10 7500.0
611-8000 1 EA 1370.0 __ |ADJUST CATCH BASIN TO GRADE 1370.0
611-8040 5 EA 745.0 [ADJUST DROP INLET TO GRADE 3725.0
634-1200 50 EA 85.0 RIGHT OF WAY MARKERS 4250.0
668-1100 10 EA 21150 ___|CATCH BASIN, GP 1 31150.0
668-4300 5 EA 1060.0 _|STORM SEWER MANHOLE, TP 1 9800.0
700-9300 2300 SY 4.5 SOD 19350.0
MISCELLANEOUS LANDSCAPING (CANOPY
702-0001 150 EA 350.0 e TRECT TRED) ( 52500.0
MISCELLANEOUS LANDSCAPING
702-0001 2115 sY 19.0 CONSNUOUS HEDGE 24" 36 HIGH) 40185.0
754-4000 10 EA 970.0 WASTE RECEPTACLE UNIT 9700.0
754-5000 10 EA 2200.0 __ |BENCH 22000.0
900-0039 1170 SF 10.0 BRICK PAVERS 11700.0
920-0027 65 EA 5000.0 _ |LIGHT FIXTURES 325000.0

Section Sub Total:[$1,227,285.00

Section PERMANENT EROSION CONTROL

Item Number| Quantity |Units| Unit Price Item Description Cost
700-6910 1 AC 700.0 PERMANENT GRASSING 700.0
700-7000 6 N 55.0 IAGRICULTURAL LIME 330.0
700-7010 5 GL 15.0 LIQUID LIME 75.0
700-8000 1 TN 400.0 FERTILIZER MIXED GRADE 400.0
700-8100 50 LB 3.0 FERTILIZER NITROGEN CONTENT 150.0
716-2000 1250 sy 1.0 EROSION CONTROL MATS, SLOPES 1250.0

Section Sub Total: $2,905.00

Section TEMPORARY EROSION CONTROL

Item Number| Quantity [Units| Unit Price Item Description Cost
163-0232 1 AC 300.0 TEMPORARY GRASSING 300.0
163-0240 25 TN 150.0 MULCH 3750.0
163-0300 2 EA 925.0 CONSTRUCTION EXIT 1850.0

ICONSTRUCT AND REMOVE TEMPORARY PIPE
163-0520 500 LF 15.0 SLOPE DRAIN 7500.0
163-0550 25 EA 145.0 %Lupsmucr AND REMOVE INLET SEDIMENT 3625.0
165-0030 3000 . 1.0 ?AINTENANCE OF TEMPORARY SILT FENCE, TP 3000.0
165-0101 2 EA 450.0 MAINTENANCE OF CONSTRUCTION EXIT 900.0
165-0105 25 EA 55.0 MAINTENANCE OF INLET SEDIMENT TRAP 1375.0
167-1000 2 EA 415.0 WATER QUALITY MONITORING AND SAMPLING 830.0
167-1500 12 MO 515.0 WATER QUALITY INSPECTIONS 6180.0
171-0030 3000 LF 3.0 TEMPORARY SILT FENCE, TYPE C 9000.0
Section Sub Total:| $38,310.00
I I
https://detailestimate.dot.ga.gov/estcontroller?ProcessType=PrintReport 2/12/2010




Detail Estimate: Cost Estimate Report

Page 2 of 2

Section SIGNING & MARKING
Item Number| Quantity |Units| Unit Price Item Description Cost
653-1501 5350 LF 05 JVHHEII_RI_I\EIIOPLASTIC SOLID TRAF STRIPE, 5 IN, 2675.0
653-1704 300 LF 40 JVHHEgl;OPLASTIC SOLID TRAF STRIPE, 24 IN, 1200.0
653-1804 3800 P 20 \IVHHEIEFEIOPLASTIC SOLID TRAF STRIPE, 8 IN, 2600.0
Section Sub Total:| $11,475.00

Subtotal Construction Cost
E&l Rate 5.0%
Inflation Rate 0.0 % @ O Years

Total Construction Cost
Right Of Way

ReImb. Utilities

Grand Total Project Cost

Total Estimated Cost: $1,279,975.00

$1,279,975.00
$63,998.75
$0.00

$1,343,973.75
0.00
0.00

$1,343,973.75

https://detailestimate.dot.ga.gov/estcontroller?ProcessType=PrintReport

2/12/2010
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Concept Team Meeting Minutes
Roswell Road Sidewalks —Sandy Springs City Limits to Long Island Drive
STP-7626-00(060)
P. I. Number: 762606

April 13,2010

Meeting notes from the April 13, 2010 concept meeting at the GDOT Office of Program Delivery Conference
Room for the Roswell Road Sidewalks from Sandy Springs City Limits to Long Island Drive.

Attendees:

Jonathan Cox GDOT - OEL (404) 631-1197 jocox@dot.ga.gov

Robert Hughes GDOT - OPD (404) 631-1799 rhughes@dot.ga.gov

Tim Lewis LPA Group Incorporated (770) 263-9118 tilewis@lpagroup.com

Mike Lobdell GDOT - District 7 (770) 986-1257 mlobdell@dot.ga.gov

Greg Ramsey City of Sandy Springs (770) 206-2554 greg.ramsey(@sandyspringsga.org
Beth Ann Schwartz LPA Group Incorporated (770) 263-9118 bschwartz@lpagroup.com
Meeting Notes:

Robert Hughes opened the meeting and LPA gave an overview of the project layout.

GDOT had a concern about the canopy trees and potential overhang and vehicles clipping the trees but the
City of Sandy Springs will maintain the trees on a regular basis in the future therefore this concern can be
eliminated.

The original CE for the project was approved in 2006 therefore LPA is responsible for a re-eval. The
history addendum has been reviewed and sent back to LPA.

GDOT was originally required to let the project but asked the City to let the project instead. L4 funding
can still be utilized with a local let therefore the City will handle the construction letting.

A local agreement is being signed between the City of Sandy Springs and GDOT.

A PIOH is not required by GDOT but the City may elect to hold a PIOH. At this time the City will not
hold a PIOH but if in the future a PIOH is held, GDOT should be notified prior to the meeting.

The City of Sandy Springs/LPA Group will coordinate the utilities.

There is only one signal within the project limits at Windsor Parkway and the only modification to the
intersection is located at the shopping center driveway. A clearly defined driveway and lane striping will
be added.

Currently the project is scheduled for 2011 construction which means the right of way must be certified by
May 2011. This leaves approximately 12 months for r/w acquisition.

REPORT COMMENTS:
o Revise signature sheet to current format and change Atlanta City Limits to Sandy Springs City
Limits

o GDOT requested the City of Sandy Springs handle the construction letting and Greg Ramsey
agreed for the City. The Relocation of utilities and Letting to contract will be revised from GDOT
to City of Sandy Springs

o The typical section will be revised to show clarification of the size and placement of the sidewalk
lights and the pedestrian clear zone within the sidewalk area.

o The location and design sheet will be revised to list Robert Hughes as the contact person instead of
Mike Lobdell.

Robert Hughes closed the meeting.




Vance C. Smith, Jr., Commissioner GEORGIA DEPARTMENT OF TRANSPORTATION

One Georgia Center, 600 West Peachtree Street, NW
Atlanta, Georgia 30308
Telephone: (404) 631-1000

August 1, 2010

The Honorable Eva Galambos, PhD, Mayor
City of Sandy Springs

7840 Roswell Road, Building 500

Sandy Springs, GA 30350

RE: Project Number STP00-7626-00(060)
PI# 762606
SR 9/Roswell Road from Meadowbrook Drive to Long Island Drive

Dear Mayor Galambos:

In June 2000, the City of Sandy Springs received a Notice to Proceed (NTP) for preliminary engineering activities for the
above referenced project. The Georgia Department of Transportation manages the implementation of the Livable Centers
Initiative Program. We are very concerned over the lack of progress to date as well as meeting the proposed construction
year of 2011.

The concept report was recently revised at an April 2010 concept team meeting. This revision will impact the current
project schedule drastically. The previous concept report was approved in August 2005 and this project has made very
little progress since then. GDOT has already spent time reviewing the original concept report, revised concept report, and
plans. The environmental document, which is the critical path, has also been approved. This places a burden upon the
Department’s limited resources.

A typical LCI project takes at least 2 years to go from preliminary engineering to authorization of construction funds.
Currently, the Atlanta Regional Commission’s Transportation Improvement Program proposes to authorize construction
funds for the subject project in FY2011. The Department recommends that the City of Sandy Springs coordinate with the
Atlanta Regional Commission to develop a more realistic schedule as well as determine if funds will be available for this
project in the future.

If you have any questions, or need additional information, please do not hesitate to call me at (404) 631-1004.

Sincerely,

Qaamre,

Gerald M. Ross, P.E.
Deputy Commissioner and Chief Engineer

GMR:rmh

ce: Charles Krautler, Executive Director, Atlanta Regional Commission
Amy Goodwin, Land Use, Atlanta Regional Commission
Bobby K. Hilliard, P.E., State Program Delivery Engineer
Greg Ramsey, PE, CIP Project Manager
Read File
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October 21, 2010

Gerald M. Ross, P.E. ”
Deputy Commissioner and Chief Engineer ocY 2 2010
Georgia Depariment of Transportation g o ] _

One Georgia Center -hief Engmear’s Office
600 West Peachtree Street, NW

Atlanta, GA 30308

RE: STP-00-7626-00(060), Pl 762606, SR 9/Roswell Road from Meadowbrook Drive to Long Island Drive

Dear Mr. Ross:

in response to your letter to Mayor Galambos, | would like to take this opportunity to address some of the points
you made concerning the referenced project. The first point in the letter references a Notice to Proceed from
June 2000. The City of Sandy Springs was not incorporated until December 2005. Therefore, the length of
delay for the project is much less than what it appears. The delays previous to the City’s incorporation certainly
may have occurred, however this project is now being sponsored and pushed by the City's Mayor and Council.

As a result of the new project sponsorship, the City wanted to apply its own standard overlay design and
streetscape standard to this project. That resulted in changes to the concept that was submitted to GDOT in
April 2010. We understand that this will have an effect on the overall schedule, however we believe those
design changes were necessary to meet the desire of the Mayor and Council and necessary to match the
overlay standard developed for this area of the City. As you noted in your letter, the critical path items are
approved plans and environmental document approval. We are ready to complete those items once the
Concept Report is approved for the project, allowing us to move forward through the remainder of the Plan
Development Process. Please let me know what the City can do to assist in the approval of the Concept

Report.

Finally, your letter recommends that the City coordinate with the Atlanta Regional Commission to develop a
realistic schedule and to determine the funding availability. | assure you that the City is already in the progress
of achieving those items and we will keep GDOT apprised of our success in coordinating those issues with the
ARC.

Thank you for your time in working with us through this project and we look forward to achieving a final product
that will benefit both the City and GDOT. If you have any questions regarding this matter please give me a call
at 770-206-2574.

Thank you.

Pubhc Wor.ks Director
ce: Charles Krautler, Executive Director, Atlanta Regional Commission

Bobby K. Hilliard, P.E., State Program Delivery Engineer
John McDonough, City Manager

7840 Roswell Road, Building 500 ¢ Sandy Springs, Georgia 30350 * 770.730.5600 » 770.393.0244 fax * www.sandyspringsga.org



